
Start-Up 2015 

Accelerator Support 

and Maintenance 

Run 15 



Injector Startup: 

 AGS and Booster checkout and 

startup completed on Schedule. 

 Issues with Siemens and vacuum 

resolved in AGS. 

 BLIP run began on time. 

 Extraction to the dump this week. 

 Au setup in the injectors starting 

today.  



RHIC Startup: 
 Preparing for the 20th 4k wave. 

 Check out work ongoing. 

 ACS roll-ups and VODH checkout 

completed last Saturday. 

 Component assembly and Bake-outs in 8, 

10 and 11 o'clock ongoing. 

 Final assembly, checkout and testing to follow 

bake-outs. 

 RHIC ACS tests and RF work in the 

afternoons- 4Z1 Access Prohibited. 

 Reset ACS peers- Alarms will sound: 

 Tomorrow Zone 6 at 0700hrs. 

 Thursday Zone 8 at 0700hrs. 

 Other zones TBD. 



Maintenance 

 Today: 

 OPPIS Source Maintenance. 

 AGS Work on eIPM. 

 No Other work scheduled. 

 Next Week: 

 Regularly scheduled maintenance 

day. 

 LINAC has a full plate. 

 Every 2 weeks subject to 

cancellation during RHIC startup. 



Reminder: 

 Ring Access Request list for 

access desired behind failure. 

 Job Request System for 

Maintenance Day Activities. 




